

PC East End Pond Working Group, Members name : Pete Coles – Month 31 October 2024

Last months activity

12/13 Oct – re-profiled pond basin with excavator.
27th Oct – recovered fallen tree

Future activity/opportunities – 1-3 month(s) view

Erect swift box
Erect depth gauge (when water level allows)
Submit final grant money request and provide closure report

Communications complete/future needs

Article provided for November Grapevine

Risks/Issues

Working party team/volunteers

Pete Coles, Marlene Jones, Chris Carr, Tony Davies, Andrew Norman, Jen Davies

Spend this month

£1068 inc vat Nairn Contractors (covered by grant)

Future funding needs (addtl to budget)

24/25 - £100 for solar panel and battery for Swift Tower sounder.
25/26 - £1280 (£500 pond risk assessment, £500 pond tree Mtce, £280 wild flower plugs)

Extract from Oct 2024 play inspection report - 'There is a body of water or a water basin in close proximity to the playground. Risk assessment of this is a specialist field and outside the scope of our inspection. - Contact our official water safety partner the RLSS (Royal Life Saving Society) at www.rlss.org.uk and / or ensure that the appropriate risk assessment is in place'

Grants applied/received & status

Grantscape Funding - outstanding balance of £5910 exc vat to be claimed.

Charitable donations made/requested

N/A